



Press

Release



wichitafallstx.gov

For Immediate Release

May 2, 2022

Brook at Kell Frontage Road Back Open

Wichita Falls, Texas – Construction crews have completed work 2 weeks early on Phase 2 of the Sewer Budget Utility Improvement Project. That has allowed a closed roadway to open back up.

The work had shut down the northbound through traffic at the Kell East Frontage Road and Brook Avenue. The construction began on April, 18th and was expected to take 4 weeks to complete.

###